COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 08/ 01/ 2001

ESTI MATE SUMVARY 10: 52: 58
CONTI D C13298 ESTI MATE NO. 0006 PROG SPEC YR 1999
PCN: 13298-BI D COFRS REPORTI NG CATEGORY: 5 FACS REF NO.
CONTRACT DESCRI PTI ON: TIME CHARGED: 75.0 DAYS TIVE ALLOW 101 WORK DAYS
Cahone to Utah State Line PERCENT TIME:  74.26 ORI G TIME ALLOW 90 WORK DAYS
PROJIECT NO. C 6662-007
CAHONE TO UTAH STATE LI NE
NAVE OF ROAD: US 666
PRQIECT COUNTI ES: DOLORES
CONTRACTOR:
A & S CONSTRUCTI ON CO. AND AFFI LI ATED COMPANI ES PAY PERI OD ENDI NG 07/ 31/ 2001 DATE TI ME STARTED 09/05/2000
P. 0. BOX 566 DATE LET 07/ 27/ 2000 DATE WORK BEGAN 09/ 05/ 2000
DATE AWARDED 08/ 02/ 2000 DATE TI ME STOPPED 09/ 06/2001
DATE CONTRACT EXECUTED  08/21/2000 DATE ACCEPTED 09/ 06/ 2001
CANON CI TY CO 81215- 051 719- 275- 4555 DATE NOTI CE TO PROCEED 09/ 05/ 2000
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQJECT AMT: $ 4,011, 979. 42 PARTI Cl PATI NG $ 20, 000. 00 $ 0. 00
AWARD PRQJECT AMI:  $  4,237,531.00 NON- PARTI Cl PATI NG 2,441, 028. 97 474,602. 71
PERCENT COMPLETE: 61. 34% TOTAL EARNI NGS 2,461, 028. 97 474,602. 71
FUNDS AVAI LABLE: $ 1,550, 950.45 STOCKPILED MATERI ALS 0. 00 -126. 98
GROSS EARNI NGS 2,461, 028. 97 474,475.73
TOTAL CLAI MS: $ 0. 00 RETAI NAGE -62, 850. 87 -9,846.08
SECURI TI ES ENCUVBERED 0.00 0.00
NET EARNI NGS 2,398, 178. 10 464, 629. 65
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNENT 0. 00 0. 00
ANOUNT  DUE 2,398, 178. 10 464, 629. 65
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 464, 629. 65
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CONTI D: C13298 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3
PCN: 13298- BI D ESTI MATE RUN 08/ 01/ 2001
PRQJECT: C 6662- 007 ESTI MATE NO 0006 10: 52: 58

CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI OD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0050 304- 09014  AGGREGATE BASE COURSE (SPECI AL) 9, 207. 960 0. 000
TON 983. 910 10, 823. 01
11. 00000 983.910 10, 823. 01
0055 403-00720 HOT Bl TUM NOUS PAVEMENT (PATCHI NG) (ASPHALT) 4,457.280 4,457,280
TON 0. 000 0.00
53. 00000 4,457. 280 236, 235. 84
0060 403-09500  FURNI SH HOT Bl TUM NOUS PAVENENT 0. 000 0. 000
TON 0. 000 0.00
21. 00000 0. 000 0. 00
0065 403-34801  *HOT Bl TUM NOUS PAVEMENT ( GRADI NG SX) (100) 76, 594. 690 27,541. 580
TON 13, 092. 160 271,007.71
20. 70000 40, 633. 740 841, 118. 42
0066 403-34821 HBP (GR SX) (100) (PG 58-28) PATCH REHABI LI TATI ON 528. 440 528. 440
TON 0. 000 0.00
38. 00000 528. 440 20, 080. 72
0070 411-03352  ASPHALT CEMENT PERFORMANCE GRADE (PG 58-28) 4,612.310 1, 623. 820
TON 553. 660 116, 268. 60
210. 00000 2,177. 480 457, 270. 80
0075 411-10255 EMULSI FI ED ASPHALT ( SLOW SETTI NG 32, 880. 000 25, 627. 000
GAL 12, 937. 000 12, 937. 00
1. 00000 38, 564. 000 38, 564. 00
0080 420-00130 GEOTEXTI LE ( SEPARATOR) (CLASS A) 19, 127. 450 19, 091. 450
sy 0. 000 0.00
1. 30000 19, 091. 450 24,818. 89
0085 614-80387 *RUMBLE STRIP (GRI NDI NG 95, 783. 000 0. 000
LF 0. 000 0.00
0. 11000 0. 000 0. 00
0090 626-00000  *MOBI LI ZATI ON 1. 000 0. 600
LS 0. 400 146, 400. 00
366, 000. 00000 1. 000 366, 000. 00
0095 627-00001  *PAVEMENT MARKI NG PAI NT 1, 932. 800 968. 550
GAL 307. 250 9, 217. 50
30. 00000 1, 275. 800 38, 274. 00



CONTI D C13298 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PCN: 13298- BI D ESTI MATE RUN 08/ 01/ 2001
PRQJECT: C 6662- 007 ESTI MATE NO 0006 10: 52: 58
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0100 627-00005 *EPOXY PAVEMENT MARKI NG 1,511. 880 0. 000
GAL 0. 000 0. 00
75. 00000 0. 000 0.00
0105 630- 00000 *FLAGGE NG 6, 911. 750 3, 715. 750
HOUR 1,126. 250 23, 651. 25
21. 00000 4,842.000 101, 682. 00
0110 630-00001 *PI LOT CAR OPERATI ON 815. 250 202. 000
HOUR 185. 250 6, 298. 50
34.00000 387. 250 13, 166. 50
0115 630-00002 *TRAFFI C CONTROL SUPERVI SOR 99. 000 55. 000
DAY 15. 000 5, 250. 00
350. 00000 70. 000 24, 500. 00
0120 630-00007 *TRAFFI C CONTRCL | NSPECTI ON 51. 000 31. 000
DAY 16. 000 2,000. 00
125. 00000 47.000 5, 875. 00
0125 630-80001 *FLASHI NG BEACON ( PORTABLE) 2.000 1.000
EACH 0. 000 0.00
1, 200. 00000 1. 000 1, 200. 00
0130 630-80341 * CONSTRUCTI ON TRAFFI C SI GN ( PANEL SI ZE A) 24.000 2.500
EACH 4.000 320. 00
80. 00000 6. 500 520. 00
0135 630-80342 * CONSTRUCTI ON TRAFFI C SI GN ( PANEL SI ZE B) 136. 000 35. 500
EACH 10. 000 850. 00
85. 00000 45.500 3, 867.50
0140 630-80343 * CONSTRUCTI ON TRAFFI C SI GN (PANEL SI ZE Q) 6. 000 3. 000
EACH 0. 000 0. 00
100. 00000 3. 000 300. 00
0145 630-80357 * ADVANCE WARNI NG FLASHI NG OR SEQUENCI NG ARROW PANEL (B 3. 000 1.500
TYPE
) EACH 0. 000 0.00
2, 200. 00000 1. 500 3, 300. 00
0150 630-80360 *DRUM CHANNELI ZI NG DEVI CE 90. 000 10. 500
EACH 20. 000 920. 00

46. 00000 30. 500 1, 403. 00



CONTI D: C13298 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5
PCN: 13298-BI D ESTI MATE RUN 08/ 01/ 2001
PRQJECT: C 6662-007 ESTI MATE NO. 0006 10: 52: 58
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0155 630-80363  *DRUM CHANNELI ZI NG DEVI CE (W TH LI GHT) (FLASHI NG 28. 000 5. 500
EACH 4. 500 292. 50
65. 00000 10. 000 650. 00
0160 630-80380  *TRAFFI C CONE 370. 000 155. 000
EACH 30. 000 300. 00
10. 00000 185. 000 1, 850. 00
0165 630-80510  MOBI LE PAVEMENT MARKI NG ZONE 1. 000 0. 000
LS 0. 000 0. 00
10, 000. 00000 0. 000 0. 00
0170 630-80560  *MOBI LE PROFI LOGRAPH OPERATI ON ZONE 1. 000 0. 000
LS 0. 000 0. 00
10, 000. 00000 0. 000 0. 00
0175 700-70010 F/ A M NOR CONTRACT REVI SI ONS 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0180 700-70012 F/ A ASPHALT PAVEMENT | NCENTI VE ( PAVEMENT SMOOTHNESS) 28, 623. 400 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0185 700-70025 F/ A QUALITY | NCENTI VE PAYMENT 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0210 900- 00006 ADDED | TEM (DOLLAR)/ PRI CE REDUCTI ON FOR ASPHALT -7,838.930 0. 000
PATCHI NG | TEM NUMBER 403- 00720
DOL -7,838.930 -7,838.93
1. 00000 -7,838.930 -7,838.93
0215 900- 00006  ADDED | TEM (DOLLAR)/ PRI CE REDUCTI ON ON HBP GRADE SX - 99, 622. 880 0. 000
| TEM 403- 34801
DOL -58, 794. 230 -58,794. 23
1. 00000 -58, 794. 230 -58,794. 23
0220 900-00006  ADDED | TEM (DOLLAR)/ PRI CE REDUCTI ON ON HBP | TEM - 68, 598. 000 0. 000
403-34801 - 50% PF FOR 4120 TONS
DOL - 68, 598. 000 - 68, 598. 00
1. 00000 - 68, 598. 000 - 68, 598. 00
0225 202-00250 REM PAVEMENT MARKI NG REMOVAL OF TEMPORARY PAVEMENT 1, 087. 800 0. 000
MARKI NGS
SF 0. 000 0. 00
2. 25000 0. 000 0. 00



CONTI D: C13298 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6
PCN: 13298-BI D ESTI MATE RUN 08/ 01/ 2001
PRQJECT: C 6662- 007 ESTI MATE NO 0006 10: 52: 58
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0230 202-00247 REM ASPHALT MAT (PLANING THI'S MCR PAYS A PORTI ON OF 1. 000 0. 000
MOBI LI ZATI ON FOR
LS 0. 000 0.00
1, 000. 00000 0. 000 0. 00
0250 900- 00006  ADDED | TEM (DOLLAR)/ BRANSON TRAFFI C CLAI N -36,772. 140 0. 000
DOL 0. 000 0. 00
1. 00000 0. 000 0. 00
CAT 0200  CURRENT AMT $ 3,991,979.42$  474,475.73$ 2,441, 028. 97
CAT NO0400 CONSTRUCTI ON ENG NEERI NG
0190 620-00002 FIELD OFFI CE (CLASS 2) 1. 000 1. 000
EACH 0. 000 0.00
5, 000. 00000 1. 000 5, 000. 00
0195 620-00012  FI ELD LABORATORY (CLASS 2) 1. 000 1. 000
EACH 0. 000 0. 00
6, 000. 00000 1. 000 6, 000. 00
0200 620-00015  FI ELD LABORATORY ( STATE FURNI SHED) 1. 000 1. 000
EACH 0. 000 0.00
7, 000. 00000 1. 000 7, 000. 00
0205 620-00020  SANI TARY FACI LI TY 1. 000 1. 000
EACH 0. 000 0. 00
2, 000. 00000 1. 000 2, 000. 00
CAT 0400  CURRENT AMT $ 20, 000. 00 $ 0.00% 20, 000. 00

PROQIECT TOTAL

CURRENT AMI $ 4,011,979.42 %

474,475.73 % 2,461, 028. 97



